

UNITED STATES DEPARTMENT OF THE INTERIOR
NATIONAL PARK SERVICE

PROJECT REPORT—RESEARCH PROGRAM

Project Quarry Development
Priority No. I

Project Title: The Skull of Camarasaurus lentus

Park: Dinosaur National Monument

January 1, 1956: As of this date, the project is approximately 99 % complete (If "none", so state)

Investigator and his affiliations: Dr. Theodore E. White, Museum Geologist, Dinosaur National Monument

Project description and relation to park program: Detailed description of the braincase and other details of skull of Camarasaurus lentus. Resulted from the development of the "In place" exhibit.

Narrative of accomplishment during past calendar year: On January 2, 1957, the Museum Geologist proceeded to the United States National Museum and other eastern museums for the purpose of examining other specimens and preparing the above study. The study was completed and suitable illustrations made.

Cost of project (exclude regular Govt. salary) past year: \$ 1,323 and cumulative cost to date \$ 1,323

Progress in writing reports: 100 % complete. If completed, where is report available?

Publication of report program: Yes; publication date? March 1958 by whom? Journal of Paleontology

* Briefly summarize important details, and in the event of expansion of the project, reconcile the amount of work completed with that remaining still to be accomplished, with supporting reasons.

NOTE: (1) From year to year never drop reporting on a project until completed and report has been published or otherwise issued and has been so reported on Form 10-20 or other adequate explanation has been given on that form.
(2) For any item in this report requiring additional space, use reverse side of this form.

Quarry Development

none

The Skull of *Camarasaurus lentus*

Dinosaur National Monument

Status unchanged, see project form 10-20 for last year.

100% complete